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ESTIMATE RUN 01/27/2012

ESTIMATE SUMMARY 10:07:07

CONTID: C17358         ESTIMATE NO: 0005 PROG 2005

PCN: 17358-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 131 CHOKE CHERRY SOUTH PERCENT TIME:

PROJECT NO: STR131A-034                   

SH 131 CHOKE CHERRY SOUTH

NAME OF ROAD: 131B

PROJECT COUNTIES: ROUTT

CONTRACTOR:

CONNELL RESOURCES INCORPORATED PAY PERIOD ENDING 01/25/2012 DATE TIME STARTED 08/01/2011

7785 HIGHLAND MEADOWS PKWY, #100 DATE LET 06/09/2011 DATE WORK BEGAN 08/01/2011

 DATE AWARDED 06/17/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/14/2011 DATE ACCEPTED

FORT COLLINS CO 80528     970-223-3151 DATE NOTICE TO PROCEED 08/01/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 7,460,329.95 PARTICIPATING $ $ 16,888.83

AWARD PROJECT AMT: 6,893,218.14 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -506.67

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

37.63

FIXED COMPLETION DATE

FIXED COMPLETION DATE

24.84%

5,607,464.63

16,888.83

16,888.83

16,382.16

$

$

$

$

1,852,865.32

0.00

1,852,865.32

457,660.98

2,310,526.30

-46,855.96

0.00

2,263,670.34

0.00

AMOUNT DUE 2,263,670.34 16,382.16

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 16,382.16

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

178.0 TIME ALLOW: 11/15/2012 ??:??:??

ORIG TIME ALLOW: 11/15/2012 ??:??:??
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PCN: 17358-BID    ESTIMATE RUN 01/27/2012

PROJECT: STR131A-034                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:07

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0005 *Clearing and Grubbing 0.900

0.000

201-00000  
 

1.000

L S 

45,000.00000 40,500.000.900

0.00

0010 Removal of Headwall 15.000

0.000

202-00015  
 

15.000

EACH

680.00000 10,200.0015.000

0.00

0015 Removal of Pipe 15.000

0.000

202-00033  
 

16.000

EACH

915.00000 13,725.0015.000

0.00

0020 *Removal of Delineator 0.000

4.000

202-00090  
 

44.000

EACH

6.25000 25.004.000

25.00

0025 *Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

800.000

SY  

7.65000 0.000.000

0.00

0030 *Removal of Ground Sign 0.000

0.000

202-00810  
 

6.000

EACH

62.00000 0.000.000

0.00

0035 *Removal of Sign Panel 0.000

0.000

202-00821  
 

5.000

EACH

12.50000 0.000.000

0.00

0040 *Removal of Fence 10,015.000

0.000

202-01000  
 

11,389.000

LF  

0.55000 5,508.2510,015.000

0.00

0045 *Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

3,758.000

LF  

2.30000 0.000.000

0.00

0050 Removal of Guardrail Type 7 300.000

0.000

202-01170  
 

300.000

LF  

17.15000 5,145.00300.000

0.00

0055 Unclassified Excavation (Complete In Place) 85,635.000

0.000

203-00010  
 

121,499.000

CY  

8.25000 706,488.7585,635.000

0.00
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PCN: 17358-BID    ESTIMATE RUN 01/27/2012

PROJECT: STR131A-034                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:07

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0060 Muck Excavation 556.000

0.000

203-00100  
 

3,378.000

CY  

9.00000 5,004.00556.000

0.00

0065 *Rock Excavation 9,834.000

0.000

203-00400  
 

9,834.000

CY  

11.00000 108,174.009,834.000

0.00

0070 Proof Rolling 0.000

0.000

203-01100  
 

30.000

HOUR

102.00000 0.000.000

0.00

0075 Blading 0.000

0.000

203-01500  
 

40.000

HOUR

155.00000 0.000.000

0.00

0080 Backhoe 4.000

0.000

203-01510  
 

25.000

HOUR

110.00000 440.004.000

0.00

0085 *Hydraulic Excavator 24.250

0.000

203-01565  
 

25.000

HOUR

178.00000 4,316.5024.250

0.00

0090 Combination Loader 0.000

0.000

203-01594  
 

25.000

HOUR

127.00000 0.000.000

0.00

0095 Potholing 0.000

0.000

203-01597  
 

16.000

HOUR

170.00000 0.000.000

0.00

0100 Structure Backfill (Flow-Fill) 60.000

0.000

206-00065  
 

60.000

CY  

220.00000 13,200.0060.000

0.00

0105 Topsoil 0.000

0.000

207-00205  
 

7,529.000

CY  

14.00000 0.000.000

0.00

0110 *Erosion Log (8 Inch) 14,593.000

0.000

208-00007  
 

20,000.000

LF  

3.00000 43,779.0014,593.000

0.00
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PCN: 17358-BID    ESTIMATE RUN 01/27/2012

PROJECT: STR131A-034                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:07

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0115 Gravel Bag 0.000

0.000

208-00034  
 

80.000

LF  

38.00000 0.000.000

0.00

0120 Concrete Washout Structure 1.000

0.000

208-00045  
 

2.000

EACH

1,300.00000 1,300.001.000

0.00

0125 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

120.000

HOUR

30.00000 0.000.000

0.00

0130 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

120.000

HOUR

131.00000 0.000.000

0.00

0135 Erosion Control Supervisor 56.000

0.000

208-00206  
 

200.000

DAY 

185.00000 10,360.0056.000

0.00

0140 *Dust Palliative (Magnesium Chloride) 0.000

0.000

209-00600  
 

30,333.000

GAL 

0.08000 0.000.000

0.00

0145 *Reset Mailbox Structure 0.000

0.000

210-00010  
 

4.000

EACH

200.00000 0.000.000

0.00

0150 *Reset Ground Sign 0.000

0.000

210-00810  
 

16.000

EACH

337.00000 0.000.000

0.00

0155 *Seeding (Native) 0.530

0.000

212-00006  
 

16.000

ACRE

627.00000 332.310.530

0.00

0160 *Soil Conditioning 0.000

0.000

212-00032  
 

16.000

ACRE

1,750.00000 0.000.000

0.00

0165 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

8.000

ACRE

538.00000 0.000.000

0.00
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PCN: 17358-BID    ESTIMATE RUN 01/27/2012

PROJECT: STR131A-034                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:07

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0170 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

8.000

ACRE

2,700.00000 0.000.000

0.00

0175 *Mulch Tackifier 0.000

0.000

213-00061  
 

2,800.000

LB  

2.20000 0.000.000

0.00

0180 Removal of Nests 0.000

0.000

240-00010  
 

0.000

HOUR

65.00000 0.000.000

0.00

0185 Aggregate Base Course (Class 1) 0.000

0.000

304-01000  
 

69,045.000

TON 

19.25000 0.000.000

0.00

0185 MATERIAL ALLOWANCE ABC Class 1 69,045.000

0.000TON 

5.25000 362,486.2569,045.000

0.00

0190 Aggregate Base Course (Class 6) 271.060

0.000

304-06000  
 

18,327.000

TON 

23.00000 6,234.38271.060

0.00

0190 MATERIAL ALLOWANCE ABC Class 6 18,128.520

0.000TON 

5.25000 95,174.7318,128.520

0.00

0195 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(0-8") 

0.000

0.000

310-00608  
 

29,867.000

SY  

2.50000 0.000.000

0.00

0200 *Full Depth Reclamation of Hot Mix Asphalt Pavement 
(8-12") 

0.000

0.000

310-00610  
 

7,467.000

SY  

3.30000 0.000.000

0.00

0205 Hot Mix Asphalt (Patching) (Asphalt) 274.070

0.000

403-00720  
 

600.000

TON 

138.00000 37,821.66274.070

0.00

0210 Hot Mix Asphalt (Grading SX) (75) 0.000

0.000

403-34701  
 

14,419.000

TON 

60.50000 0.000.000

0.00
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PCN: 17358-BID    ESTIMATE RUN 01/27/2012

PROJECT: STR131A-034                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:07

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0215 Asphalt Cement Performance Grade (PG 58-28) 0.000

0.000

411-03352  
 

435.000

TON 

615.00000 0.000.000

0.00

0220 Asphalt Cement Performance Grade (PG 58-34) 0.000

0.000

411-03355  
 

430.000

TON 

754.00000 0.000.000

0.00

0225 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

3,100.000

GAL 

2.60000 0.000.000

0.00

0230 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

6,756.000

SY  

1.90000 0.000.000

0.00

0235 Grouted Riprap 26.100

0.000

506-00030  
 

50.000

CY  

375.00000 9,787.5026.100

0.00

0240 Geogrid Reinforcement 0.000

0.000

506-01020  
 

6,756.000

SY  

6.50000 0.000.000

0.00

0245 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

207.000

CY  

420.00000 0.000.000

0.00

0250 *Concrete Class D 4.600

0.000

601-03000  
 

4.600

CY  

3,000.00000 13,800.004.600

0.00

0255 18 Inch Reinforced Concrete Pipe (Complete In Place) 72.000

0.000

603-01185  
 

72.000

LF  

84.45000 6,080.4072.000

0.00

0260 24 Inch Reinforced Concrete Pipe (Complete In Place) 118.000

0.000

603-01245  
 

118.000

LF  

75.00000 8,850.00118.000

0.00

0265 18 Inch Reinforced Concrete End Section 2.000

0.000

603-05018  
 

2.000

EACH

484.00000 968.002.000

0.00
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PCN: 17358-BID    ESTIMATE RUN 01/27/2012

PROJECT: STR131A-034                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:07

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0270 24 Inch Reinforced Concrete End Section 3.000

0.000

603-05024  
 

3.000

EACH

540.00000 1,620.003.000

0.00

0275 24 Inch Corrugated Steel Pipe 930.000

0.000

603-10240  
 

961.000

LF  

81.40000 75,702.00930.000

0.00

0280 36 Inch Corrugated Steel Pipe 220.000

0.000

603-10360  
 

220.000

LF  

86.60000 19,052.00220.000

0.00

0285 24 Inch Steel End Section 18.000

0.000

603-30024  
 

18.000

EACH

145.00000 2,610.0018.000

0.00

0290 36 Inch Steel End Section 3.000

0.000

603-30036  
 

3.000

EACH

425.00000 1,275.003.000

0.00

0295 *30 Inch Plastic Pipe 169.000

0.000

603-50030  
 

169.000

LF  

925.00000 156,325.00169.000

0.00

0300 Inlet Type C (5 Foot) 2.000

0.000

604-00305  
 

4.000

EACH

2,030.00000 4,060.002.000

0.00

0305 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

8,563.000

LF  

17.75000 0.000.000

0.00

0310 *Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

239.000

LF  

83.25000 0.000.000

0.00

0315 *Transition Type 3G 0.000

0.000

606-01370  
 

2.000

EACH

1,350.00000 0.000.000

0.00

0320 *Transition Type 3J 0.000

0.000

606-01385  
 

4.000

EACH

766.00000 0.000.000

0.00
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PCN: 17358-BID    ESTIMATE RUN 01/27/2012

PROJECT: STR131A-034                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:07

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0325 *End Anchorage Type 3K 0.000

0.000

606-01390  
 

4.000

EACH

1,060.00000 0.000.000

0.00

0330 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

34.000

EACH

1,875.00000 0.000.000

0.00

0335 *End Post 0.000

0.000

607-00005  
 

26.000

EACH

196.00000 0.000.000

0.00

0340 *Corner and Line Brace Post 13.000

0.000

607-00010  
 

30.000

EACH

284.00000 3,692.0013.000

0.00

0345 *Fence Barbed Wire With Treated Wooden Posts 1,937.500

0.000

607-01100  
 

8,850.000

LF  

3.20000 6,200.001,937.500

0.00

0350 *Fence Combination Wire With Treated Wooden Posts 0.000

0.000

607-11300  
 

1,303.000

LF  

2.50000 0.000.000

0.00

0355 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000

LF  

1.15000 0.000.000

0.00

0360 *16 Foot Gate 2.000

0.000

607-60116  
 

6.000

EACH

734.00000 1,468.002.000

0.00

0365 *16 Foot Cattle Guard 0.000

0.000

611-00016  
 

1.000

EACH

9,000.00000 0.000.000

0.00

0370 *Delineator (Type I) 56.000

0.000

612-00001  
 

110.000

EACH

18.75000 1,050.0056.000

0.00

0375 *Delineator (Type II) 0.000

0.000

612-00002  
 

2.000

EACH

20.00000 0.000.000

0.00
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PCN: 17358-BID    ESTIMATE RUN 01/27/2012

PROJECT: STR131A-034                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:07

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0380 *Delineator (Type III) 36.000

0.000

612-00003  
 

72.000

EACH

22.50000 810.0036.000

0.00

0385 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

75.000

SF  

20.00000 0.000.000

0.00

0390 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

72.000

SF  

26.00000 0.000.000

0.00

0395 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

9.000

EACH

20.00000 0.000.000

0.00

0400 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

0.000

0.000

614-01573  
 

9.000

EACH

50.00000 0.000.000

0.00

0405 *Rumble Strip 0.000

0.000

614-80385  
 

27,700.000

LF  

0.30000 0.000.000

0.00

0410 *Construction Surveying 0.350

0.000

625-00000  
 

1.000

L S 

73,000.00000 25,550.000.350

0.00

0415 *Mobilization 0.500

0.000

626-00000  
 

1.000

L S 

582,000.00000 291,000.000.500

0.00

0420 *Public Information Services 0.500

0.000

626-01000  
 

1.000

L S 

10,000.00000 5,000.000.500

0.00

0425 *Pavement Marking Paint 0.000

0.000

627-00001  
 

303.000

GAL 

75.00000 0.000.000

0.00

0430 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

152.000

GAL 

118.50000 0.000.000

0.00
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PCN: 17358-BID    ESTIMATE RUN 01/27/2012

PROJECT: STR131A-034                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:07

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0435 *Survey Monument (Type 1) 0.000

0.000

629-01001  
 

84.000

EACH

25.50000 0.000.000

0.00

0440 *Flagging 2,891.750

0.000

630-00000  
 

8,000.000

HOUR

26.75000 77,354.312,891.750

0.00

0445 *Traffic Control Inspection 37.000

0.000

630-00007  
 

85.000

DAY 

230.00000 8,510.0037.000

0.00

0450 *Traffic Control Management 65.000

0.000

630-00012  
 

200.000

DAY 

806.00000 52,390.0065.000

0.00

0455 *Flashing Beacon (Portable) 1.000

0.000

630-80001  
 

2.000

EACH

230.00000 230.001.000

0.00

0460 *Construction Traffic Sign (Panel Size A) 4.000

0.000

630-80341  
 

36.000

EACH

29.00000 116.004.000

0.00

0465 *Construction Traffic Sign (Panel Size B) 21.500

0.000

630-80342  
 

81.000

EACH

29.00000 623.5021.500

0.00

0470 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

6.000

EACH

29.00000 58.002.000

0.00

0475 *Construction Traffic Sign (Special) 15.000

0.000

630-80344  
 

30.000

SF  

17.00000 255.0015.000

0.00

0480 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2.000

EACH

8,650.00000 8,650.001.000

0.00

0485 *Drum Channelizing Device 50.000

0.000

630-80360  
 

200.000

EACH

46.00000 2,300.0050.000

0.00
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PCN: 17358-BID    ESTIMATE RUN 01/27/2012

PROJECT: STR131A-034                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:07

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0490 *Drum Channelizing Device (With Light) (Flashing) 10.000

0.000

630-80363  
 

25.000

EACH

46.00000 460.0010.000

0.00

0495 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

50.000

EACH

46.00000 0.000.000

0.00

0500 *Traffic Cone 125.000

0.000

630-80380  
 

250.000

EACH

9.00000 1,125.00125.000

0.00

0505 *Mobile Pavement Marking Zone 0.000

0.000

630-80510  
 

1.000

L S 

6,200.00000 0.000.000

0.00

0510 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

280,000.000

F A 

1.00000 0.000.000

0.00

0515 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0520 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0525 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

46,592.000

F A 

1.00000 0.000.000

0.00

0530 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

25,000.000

F A 

1.00000 0.000.000

0.00

0535 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

6,144.000

HOUR

1.00000 0.000.000

0.00

0540 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17358-BID    ESTIMATE RUN 01/27/2012

PROJECT: STR131A-034                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:07

CUMULATIVE
AMOUNT

CAT NO0200 Roadway 

0545 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

108,845.400

F A 

1.00000 0.000.000

0.00

0550 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0555 F/A Railroad Flagging 0.000

0.000

700-70042  
 

6,000.000

F A 

1.00000 0.000.000

0.00

0575 Laborer 2.000

0.000

203-02330  
 

2.000

HOUR

30.00000 60.002.000

0.00

0580 Const Surveying (Hour) Spring STA 410+50 to STA 
412+75RT

4.500

0.000

625-00001  
 

4.500

HOUR

100.00000 450.004.500

0.00

0585 F/A Furnish Materials for Spring Relocation 965.930

0.000

700-70080  
 

965.930

F A 

1.00000 965.93965.930

0.00

0590 Const Surveying (Hour) Underdrain and Culvert STA 
400+00 to STA 404+00

0.000

4.000

625-00001  
 

4.000

HOUR

100.00000 400.004.000

400.00

0595 F/A Install 6 inch Perforated Pipe Underdrain 0.000

16,463.830

700-70110  
 

16,463.830

F A 

1.00000 16,463.8316,463.830

16,463.83

CAT 2,275,526.3016,888.837,425,329.95CURRENT AMT0200 $ $ $

CAT NO0400 Construction Engineering 

0560 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

14,400.00000 14,400.001.000

0.00

0565 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

16,000.00000 16,000.001.000

0.00
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PCN: 17358-BID    ESTIMATE RUN 01/27/2012

PROJECT: STR131A-034                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:07:07

CUMULATIVE
AMOUNT

CAT NO0400 Construction Engineering 

0570 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

4,600.00000 4,600.001.000

0.00

CAT 35,000.000.0035,000.00CURRENT AMT0400 $ $ $

$ 2,310,526.3016,888.83$7,460,329.95$CURRENT AMTPROJECT TOTAL


